
Inez

Bunker Hill DATE: 06/13/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
5.1:  Plug/Bypass Inez Shaft ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Plug Shaft
Survey to Determine Location of Shaft 1 LS 3,200.00 $3,200
Provide 2000' of 15' wide access road 2,000 LF 25.00 $50,000
Excavate to Find Location 1 LS 51,690.24 $51,690  15 days
Sheetpiles 2,700 SF 21.65 $58,455
Excavate to Top of Rock 555 CY 34.46 $19,125
Backfill Excavation 555 CY 13.30 $7,381
Prepare for Plug 1 LS 5,319.96 $5,320
Excavate  & Waste 16' of Shaft 30 CY 258.45 $7,754 largely handwork
Concrete Plug 30 CY 143.08 $4,292
Hydroseed all disturbed areas 60,000 SF 0.10 $6,000
Regrade Stream 1 LS 51,690.24 $51,690

SUBTOTAL $264,908
MISC ALLOWANCE 10% $26,491
SUBTOTAL $291,399
CONTINGENCY 50% $145,699
SUBTOTAL $437,098
MOBILIZATION 15% $65,565
CONSTRUCTION TOTAL $502,663
SALES TAX ON MATERIALS 5.0% $2,175
ENGINEERING AND SUPPORT 20% $100,533
CONST MANAGEMENT 8% $40,213

CAPITAL TOTAL (ROUNDED) $650,000

ANNUAL O&M COST $500

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $6,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $656,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.
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